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Goal

§ Develop consensus-backed drafts of the 
following for Plenary Group approval by 
February 2003

§ PM&E Development Framework     
§ PM&E Screening Criteria 
§ Settlement Process Protocol



Participants 
§ Butte County
§ CA Department of Fish & 

Game
§ CA Department of Water 

Resources
§ Equestrian Trail 

Rider/Hiker
§ Metropolitan Water 

District of Southern 
California

§ Natural Heritage Institute
§ NMFS
§ State Water Contractors
§ State Water Resources 

Control Board
§ US Fish & Wildlife Service



Process and Timeframe 

ID Task Name

1 Set-UpConferenceCall
9-10:30amPacific

2 DistributeStrawmanDocuments
for review/comment(Target
date)

3 Off-lineInterviews to secure
comments

4 DistributeAnnotateddocument
indicatingheartburnissues

5 Task Forcemeeting/conference
call10am-12:30pmPacific

6 DistributeRevisedDocuments

7 Task Forcemeeting/conference
call

8 DistributeNear-FinalDocuments

9 Task Forcemeeting/conference
call

10 FinalizeDocuments

11 Circulatedocumentsto Plenary
group

12 Presentdocumentsat Plenary
meetingfor approval

11/15 11/15

11/20 11/20

11/15 11/21

11/21 11/21

11/25 11/25

12/9 12/13

12/16 12/20

1/6 1/10

1/13 1/17

1/20 1/24

2/14 2/14

2/25 2/25

15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30 6 13 20 27 4
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